
Achieved Achieved

Estimate Achieved  % Estimate Achieved %

1 Left Bank Canal 14.74 14.20 100.00 74 74 100.00

2 Right Bank Canal 74.24 64.53 86.92 392 370 94.39

3 Distributary 26.10 26.10 100.00 212 212 100.00

Lining (km) Structures (nos.)
S.No Item of work

Gondi Main works: Physical Progress as of 30 September 2019
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Physical Progress: Lining

Lining (km) Estimate Lining (km) Achieved Achieved  %
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Physical Progress: Structures

Structures (nos.) Estimate Structures (nos.) Achieved Achieved %





Achieved Achieved

Estimate Achieved  % Estimate Achieved %

1 Left Bank Canal 8.9 8.77 98.54 1.76 1.76 100.00

2 Right Bank Canal 82.71 70.97 85.81 27.97 24.70 88.31

3 Distributary 5.42 5.33 98.34 2.18 2.18 100.00

Lining (crore) Structures (crore)
S.No Item of work

Gondi Main works: Financial Progress as of 30 September 2019
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Financial Progress: Lining

Lining (crore) Estimate Lining (crore) Achieved Achieved  %
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Financial Progress: Structures

Structures (crore) Estimate Structures (crore) Achieved Achieved %


