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Gondi: Physical Programme and Progress upto 30th June



 

0 0 0 0 1 2 3 3 3 3 3 4 5 5 5 5 5

14

30

47
49 49 49 49 49 49 49 49 49

54

62

73
74 74 74 74 74 74 74 74 75

79

88

98
100100100100

0 0 0 0 1 2 2 2 2 2 3 4 5 5 5 5 5
9

15 17
21 23

25

32
35

42 42
45

49
51

54
58

0

2000

4000

6000

8000

10000

12000

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2016 2017 2018

Fi
n

an
ci

al
 V

al
u

e 
 (

La
kh

s)

Construction Period (months) 

Programme

Progress

Gondi: Financial Programme and Progress upto 30th June


