
0
3

5
7

9
11 13

15
17

20
22

25
27

30 30 30 30 30 30 30

43
45

47
49

52
54

57
59

62
64

67
69

71
74

76
79

81
84 84 84 84 84

97
100

0
2 4 5 6 6 7 7 7 7 7 7 8

10 11 12 12 12 12 12 12 12 12 12

0

20

40

60

80

100

120

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

2019 2020 2021

Pe
rc

en
ta

ge
 in

 P
ro

gr
es

s

Construction Period (month) 

Program

Progress

VNC : Physical Program and Progress (Dec 2019 - Sep 2021) as of 30 November  2020 
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VNC : Financial Program and Progress ( Dec 2019 - Sep 2021) as of 30 November2020


