

## WUCS Progress as on 16.12.2016

Name of the WUCS	Office	Secretary appointment	MOU	PAN card	TIN	Joint ayacut visit for CAD works	Sub Committee formation	Awareness prgms & Village wise meetings	WUCS information Charts	Cadastral, Land use, Soil & area Map	Govt Circulars, model WUCS case study	Broachers and Flex rlted to project and Agri (6 items)
Seegebagi	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Distributed	Distributed	Distributed
Nagatibelagalu	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Not completed	Completed	Distributed	Distributed	Distributed
Tallikatte	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Distributed	Distributed	Distributed
Kage kodmagge	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Distributed	Distributed	Distributed
Dasarakallhalli	Completed	Completed	Completed	Under progress	Under progress	Completed	Completed	Completed	Not completed	Distributed	Distributed	Distributed
Koppa doddakere	Completed	Completed	Completed	Completed	Under progress	Completed	Completed	Completed	Not completed	Distributed	Distributed	Distributed
Holehonnur	Completed	Completed	Under progress	Under progress	Not completed	Completed	Not completed	Not completed	Not completed	Yet to distribute	Yet to distribute	Distributed
Barandur	Completed	Completed	Not completed	Not completed	Not completed	Completed	Not completed	Not completed	Not completed	Distributed	Distributed	Distributed
Dodda guppenahalli	Completed	Completed	Under progress	Not completed	Not completed	Completed	Under progress	Not completed	Not completed	Distributed	Distributed	Distributed
Baballi	Completed	Completed	Under progress	Under progress	Under progress	Not completed	Not completed	Not completed	Not completed	Distributed	Distributed	Distributed

<b>WUCS progress as on Oct 2016</b>	<b>WUCS progress as on 16.12.2016</b>
8 WUCS needs to open office	All WUCS office are opened
5 WUCS needs to appoint Secretaries.	All WUCS has appointed Secretaries
3 WUCS needs to maintain total farmers list and 1WUCS shareholders list	Under progress
All 10 WUCS needs to maintain general body meeting register and 3 WUCS need to be maintain governing body meeting register.	Completed
5 WUCS completed last annual audit report	Under progress
7 WUCS needs to maintain income and expenditure book.	Under progress
9 WUCS needs to maintain inward and outward register	Under progress
4 WUCS needs to organize letterhead.	Under progress
9 WUCS needs to obtain TIN number and 6 WUCS PAN Card.	4 WUCS got TIN and 6 got PAN
1 WUCS needs to be open bank account and same WUCS need to deposit money.	A/C opened
8 WUCS needs to exposure visit and 1 WUCS needs to attend training programme.	Under progress
All 10 WUCS need to maintain cadstral, soil use and land use maps.	MAPs distributed to all WUCS
9 WUCS needs to be maintain crop particulars list.	Under progress
5 WUCS needs to sign MOU with KNNL and 7 WUCS need to mobilise 1 time grant.	4 MOU under progress
9 WUCS needs to collect water charges and need to plan for O& M activities	Under progress
7 WUCS needs to undertake civil activities from CADA and 9 WUCS needs to obtain NREGA funds	Under progress